

1 BILL NO. S-85-11-21

2 SPECIAL ORDINANCE NO. S- 223-15

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 6033-85, Emergency
5 Resolution, Tree Removal for Dikes,
6 with Mudrack Tree Services, in con-
7 nection with the Board of Public
8 Works and Safety of the City of
9 Fort Wayne, Indiana.

10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Res. 6033-85,
13 Emergency Resolution, Tree Removal for Dikes, with Mudrack Tree
14 Services, in connection with the Board of Public Works and
15 Safety, for:


16 Change Order No. 1 for Res. 6033-85,
17 Emergency Resolution, Tree Removal for
18 Dikes, is necessary because under Public
19 Law 84-99, the Army Corps. of Engineers
20 is working on the Dikes in the City of
21 Fort Wayne and it is the responsibility
22 of the City to remove the trees from
23 the dikes. The Corp. increased the area
24 from the original plans, thus increasing
25 the tree count. Also, the Corp. requested
26 that the woody regetation be removed from
27 the Rip-Rap on Mechanic Street;

28 involving a net increase of Five Thousand Five Hundred Twenty
29 and No/100 Dollars (\$5,520.00), all as more particularly set forth
30 in the specifications, and which is on file with the Office of
31 the Board of Public Works and Safety, and is by reference incor-
32 porated herein, made a part hereof and is hereby in all things
ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

31 
Councilmember

32 APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry,
seconded by Gollman, and duly adopted, read the second time
by title and referred to the Committee City of Lakes (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.S.

DATE: 11-12-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Staw, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	_____	_____	_____	_____	_____

DATE: 11-26-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 223-85

on the 26th day of November, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 27th day of November, 1985,
at the hour of 1:00 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 5th day of December,
1985, at the hour of 3:30 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

75-116-5
10/16/85

Change Order No. 1
Project No. Emergency Resolution
Name of Project Tree Removal for Dikes

Resolution No. 6033-85
Board Order No. _____
Date Sept. 27, 1985

To: Mudrack Tree Service
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		(SEE ATTACHED)			
Total Decrease					
Total Increase					
Net (Decrease) (Increase) Contract Price					

The sum of \$ 5,520.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>17,006.04</u>
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including this Change Order	\$ <u>22,526.04</u>

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 120 calendar days due to this Change Order. The date for completion of all work shall be Jan. 31, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 10-10-85
Accepted by: Ralph E. Mudrack (Contractor) Date 10-10-85
Approved by: C. Eugene Embury (City Engineer) Date Oct 12, 1985
Approved by: David J. Kieft (Owner) Date 10-16-85
Bette R. Simon

Attested by: Wesley V. Lockman Date 10-16-85

Change Order No. 1
Resolution No. 6033-85
Board Order No. _____


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Under Public Law 84-99 the Army Corps. of Engineers is working
on the Dikes in the City of Fort Wayne. It is the responsibility of the City to
remove the trees from the dikes. The Corp. increased the area from the original plans,
thus increasing the tree count. Also the Corp. requested that the woody vegetation
be removed from the Rip-Rap on Mechanic Street.

2. Will proposed change alter size of the project? Yes XX No _____

If yes, explain: The Corp. has expanded the work on the dikes in the Superior Street
Area (Area #10). The Rip-Rap on Mechanic Street is from a previous inspection from the
Corp.; and due to the inspection, the woody vegetation has to be removed.

3. Affect on operation and maintenance cost of this project: _____
After this work is completed, it will help the City fight floods in the future.


RICHARD KNAPPENBERGER

Engineer

CONTRACT COST ANALYSIS

Description of Change Material	Contract Quantity	Actual Quantity	Unit Price	Change		Total Cost
				Decrease	Increase	
Tree Removal (6" to 11")	51	85	75.00		2,550.00	6,375.00
Tree Removal (12" to 17")	24	28	105.00		420.00	2,940.00
Tree Removal (18" to 23")	12	21	160.00		1,440.00	3,360.00
Tree Removal (24" to 29")	3	9	185.00		1,110.00	1,665.00
Tree Removal (30" to 35")	8	6	420.00	840.00		2,520.00
Tree Removal (36" to 48")	3	4	480.00		480.00	1,920.00
Fill Clay	198	198	4.98			986.00
Grubbing	1	1 LS	2,400.00			2,400.00
Spray & Removal Woody Vegetation from Rip-Rap on Mechanic St.	-0-	1 LS	360.00		360.00	360.00
			TOTAL:	840.00	6,360.00	22,526.04

TITLE OF ORDINANCE Change Order #1, Res. 6033-85, Emergency Res., Tree Removal
for DikesDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety ✓ 85-1121SYNOPSIS OF ORDINANCE Change Order #1, Res. 6033-85, Emergency Res., TreeRemoval for Dikes, is necessary because under Public Law 84-99,the Army Corps. of Engineers is working on the Dikes in theCity of Fort Wayne & It is the responsibility of the City toremove the trees from the dikes. The Corp. increased the areafrom the original plans, thus increasing the tree count. Alsothe Corp. requested that the woody vegetation be removed fromthe Rip-Rap on Mechanic Street. Mudrack Tree Services is theContractor.EFFECT OF PASSAGE After this work is completed, it will help the City fight
floods in the future.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$5,520.00 (increase)

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-11-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order

No. 1 for Res. 6033-85, Emergency Resolution, Tree Removal for
Dikes, with Mudrack Tree Services, in connection with the Board of
Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRWOMAN

Donald J. Schmidt
DONALD J. SCHMIDT

James S. Stier
JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 11-26-85

SANDRA E. KENNEDY
CITY CLERK